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1.  Originator 
 
Jai Howard 

2.  Log Date: 
      
05/19/03 

3.  CCR #: 
     
03-0351 

4. Rev: 
     

— 

5.  Tel: 
 
301.925.0922 

6. Rm #:  
 
3205E 

7. Dept. 
 
RDEV 

8. CCR Title: Release of WhatsUp Gold 8.0 to all DAACs 
 
9. Originator Signature/Date 
  
James Howard     /s/     05/19/03          

10.   Class  
         

II 

11.  Type:    

CCR  
  

12. Need Date: 05/21/03  
 

13.  Office Manager Signature/Date 
 
Arthur Cohen     /s/     05/20/03 

14.  Category of Change:  
Update ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
See Additional Sheet 

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:MCI 

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            05/22/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECS COTS Deployment Plan, Volume 8 (335-CD-008-001)           P3 Task: MODPTXT280 

23.   Problem:  (use additional Sheets if necessary) 
The current WhatsUp Gold 7.03,  has reached end of bug fix support.  Upgrade to WhatsUp Gold 8.0 for active bug fix support.  WUG 
Version 8.0  has been successfully evaluated in the VATC and is now ready to be loaded at  all the DAACs.    

24.  Proposed Solution:  (use additional sheets if necessary) 
Upgrade WhatsUp Gold 7.03 to WhatsUp Gold 8.0 at all sites.   (WhatsUp Gold 8.0 part# C104P44)  

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Without upgrade, DAACs will lose active bug fix support with WhatsUp Gold 7.03. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     05/22/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
G. G. Gavigan, Jr.     /s/     05/22/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:   03-0351           Rev: —   Originator:  Jai Howard  
 
Telephone: 301.925.0922         Office:  3205E 
 
Title of Change:  Release of WhatsUp Gold 8.0 to all DAACs 
 
 
Documentation Impacted (Con't) 
 
914-TDA-246        WhatsUp Gold 8.0 Release Notes 
 
910-TDA-003 COTS Software Version Baseline 
 
910-TDA-023 Critical COTS Software List 
 
920-TDE-002 Hardware-Software Map (EDC) 
 
920-TDL-002 Hardware-Software Map (LaRC) 
 
920-TDN-002 Hardware-Software Map (NSIDC) 
 
920-TDS-002 Hardware-Software Map (SMC) 
 
920-TDP-002 Hardware-Software Map (PVC) 
 
920-TDV-002 Hardware-Software Map (VATC) 
 
 
 
 
 
CM01AJA00 Revised 8/2/02          ECS 
 


